COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 17/ 2011

ESTI MATE SUMVARY 07:07: 33
CONTI D C18257A ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18257A- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.5 DAYS TI VE ALLOW 61 WORK DAYS
US 287 RUSH CREEK NORTH PERCENT TI ME: 43. 44 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. NH2872- 018
US 287 RUSH CREEK NORTH
NAMVE OF RQAD: 287B
PRQJECT COUNTI ES: CHEYENNE, REG ON 2 Kl OMA
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 05/ 2011 DATE TI ME STARTED 08/17/2011
P.O BOX 336638 DATE LET 07/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 17/ 2011 DATE ACCEPTED
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 08/ 17/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,090, 375.95 PARTI Cl PATI NG $ 392,782.45 $ 229, 144. 45
AWARD PROJECT AM: $ 928, 090. 95 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 36. 02% TOTAL EARNI NGS 392, 782. 45 229, 144. 45
FUNDS AVAI LABLE: $ 697, 593. 50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 392, 782. 45 229, 144. 45
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 613. 47 -6,679.33
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 382, 168.98 222, 465.12
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 382, 168.98 222, 465. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 222,465.12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18257A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18257A-BI D ESTI MATE RUN 11/17/ 2011
PRQJECT: NH2872- 018 ESTI MATE NO 0002 07:07: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 Ginding And Texturing Concrete Pavenment 31, 300. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0010 202-00250 Renoval of Pavement Marking 1, 580. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0015 208-00002 Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0025 208- 00205 Erosi on Control Supervisor 50. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0030 210-03100 Repl ace Concrete Pavenment 1, 972. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0035 304- 06000 Aggregate Base Course (Cl ass 6) 100. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0040 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 29, 469. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0. 00
0045 412- 15000 Routing and Seal i ng Concrete Pavenent Cracks 19, 088. 000 0. 000
LF 6, 163. 000 20, 954. 20
3. 40000 6, 163. 000 20, 954. 20
0050 412- 15050 Cross Stitching 11, 450. 000 4,199. 000
EACH 7,251. 000 166, 773. 00
23. 00000 11, 450. 000 263, 350. 00
0055 601- 06150 Concrete (Patching) 100. 000 0. 000
SF 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D C18257A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18257A-BI D ESTI MATE RUN 11/17/2011
PRQJECT: NH2872- 018 ESTI MATE NO 0002 07:07: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 6, 500. 00
65, 000. 00000 0. 600 39, 000. 00
0065 627-00005 Epoxy Pavenent MarKking 91. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0070 627-02001 Preforned Plastic Pavenent Marking (Type I1) 2,126. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0075 630-00000  *Fl aggi ng 1, 000. 000 292. 000
HOUR 535. 750 12, 322. 25
23. 00000 827. 750 19, 038. 25
0080 630- 00007 *Traffic Control Inspection 20. 000 4. 000
DAY 16. 000 1, 920. 00
120. 00000 20. 000 2,400. 00
0085 630-00012 *Traffic Control Managenent 50. 000 10. 000
DAY 19. 000 13, 300. 00
700. 00000 29. 000 20, 300. 00
0090 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0095 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0100 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 4. 000
EACH 0. 000 0. 00
175. 00000 4. 000 700. 00
0105 630-80342 *Construction Traffic Sign (Panel Size B) 51. 000 25.500
EACH 0. 000 0. 00
230. 00000 25.500 5, 865. 00
0110 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C18257A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18257A-BI D ESTI MATE RUN 11/17/2011
PRQJECT: NH2872- 018 ESTI MATE NO 0002 07:07: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 1, 125. 00
45. 00000 25. 000 1,125. 00
0116 630- 80352 Vert Panel (Spec) 50. 000 0. 000
EACH 25. 000 1, 250. 00
50. 00000 25. 000 1, 250. 00
0120 630-80380 *Traffic Cone 200. 000 50. 000
EACH 0. 000 0. 00
11. 00000 50. 000 550. 00
0125 630- 80430 Runble Strip (Portable) 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0130 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0135 700- 70010 F/ A M nor Contract Revisions 56, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70021 F/ A On- The-Job Trai nee 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,077,525.95$% 229,144.45 % 379, 932. 45
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00




COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C18257A
PCN: 18257A-BI D ESTI MATE RUN 11/17/2011
PRQJECT: NH2872- 018 ESTI MATE NO 0002 07:07: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0160 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
CAT 0400 CURRENT AMI  $ 12,850.00 $ 0.00$ 12, 850. 00

PRQJIECT TOTAL CURRENT AMI $ 1,090, 375.95 $

229,144.45 % 392, 782. 45



